

End of Day (EOD) Report

Date: 16th July, 2026

Name: M. Abdullah Asim

Accomplishments

- Complete setup of Wazuh indexer.
- Complete setup connection between Wazuh indexer, manger and dashboard.
- Configure certificates on manger and dashboard systems
- Test the network setup with a test system having a Wazuh agent.

Challenges

- Network configuration for Wazuh agents on static IP.
- Logs not displaying on dashboard component.

What's Next

- Complete the wazuh setup for organization project

Status

Completed today's tasks

Regards,

M. Abdullah Asim